

Warrenton - Work Plan (January 2025)

PROJECT	GOAL	ACTION STEPS	Timeline	TEAM MEMBER
Participation	Recruit new members and volunteers	<ul style="list-style-type: none"> Talk with churches, real estate agents, etc. GICH member to bring 1 potential new member to next meetings 	On-going	Team
Code Enforcement	Blighted areas	<ul style="list-style-type: none"> Review model ordinance with council and discuss with Mayor and city council. Present to BOC for adoption. Mayor to discuss with council and check budget (Michael to handle both city and county code enforcement) 	On-going	Michael
Assessment	Housing Assessment	<ul style="list-style-type: none"> Discussion on updating information (use CDBG list) 	On-going	Team
General	Education	<ul style="list-style-type: none"> Workshop on homeownership Workshop on heir property 	May (Art on Main)	Team
Recertification	Recertification for alumni status	<ul style="list-style-type: none"> Monthly meetings Meeting Participation Retreat attendance 	Work on Jan/Feb for March submission	Jeffrey
Meetings	Best time/date	<ul style="list-style-type: none"> Discuss among team members dates/times for meetings 	Feb/March	Team

Tina Hutcheson

*GICH team meetings - 2nd Wednesday each month